
From: Laura Rodriguez
To: Moore, Gary
Cc: Celina Camarena
Subject: RE: Falcon Refinery
Date: Wednesday, September 05, 2018 9:26:53 AM
Attachments: ATT00001.txt

Good morning Gary.
 
The loads have been rescheduled to arrive on Friday, 9/7 through Tuesday, 9/18.
 
Thank you,
 
Laura Rodriguez
Customer Service Specialist II / Scheduling

laura.rodriguez@usecology.com
p: 361.387.3518, Ext. 2234  | f: 361.387.0794
3277 CR 69  Robstown, TX  78380

Emergency Response: (800) 510-8510
Customer Service: 800.242.3209
 

An LDR must be sent with all hazardous loads delivered.
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From: Moore, Gary <Moore.Gary@epa.gov> 
Sent: Tuesday, September 04, 2018 3:34 PM
To: Laura Rodriguez <laura.rodriguez@usecology.com>
Subject: FW: Falcon Refinery
 
Laura:
 
Could you please confirm if waste disposal loads were delivered to U.S. Ecology on or about 8/7, 8/9,
8/13, and 8/15.  See below email from Steve Wilson providing a response from you about some
waste disposal.
 
Thanks
Gary Moore
U.S. EPA Region 6
214.789.1627
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From: Steve Wilson [mailto:swilsonwse@gmail.com] 
Sent: Thursday, July 05, 2018 1:53 PM
To: Moore, Gary <Moore.Gary@epa.gov>; Jonathan Carroll <jcarroll@lazarusenergy.com>
Subject: Re: Falcon Refinery
 
              1.      Tank 7: Disposal of waste placed in roll-off boxes

Scott,
 
Would you be able to deliver the loads on Tuesday, 8/7 at 11:30am, Thursday, 8/9 at
11:30am, Monday, 8/13 at 11am and Wednesday, 8/15 at 11am.
 

Thank you,
 
Laura Rodriguez
Customer Service Specialist II / Scheduling

laura.rodriguez@usecology.com
p: 361.387.3518, Ext. 2234  | f: 361.387.0794
3277 CR 69  Robstown, TX  78380

Emergency Response: (800) 510-8510

2.      Tank 12 (Moved from T13):  Treat/dispose of oily water and remove/dispose of any
accumulated tank bottoms (Tricord is working with a third party to get this done)

3.      Refinery Piping/Equipment Evaluation/Removal:  Evaluate/Remove/Dispose of waste
within piping and equipment (60% complete)

4.      Asbestos Evaluation/Removal:  Evaluate/Remove/Dispose of Asbestos Containing
materials ( No change)

5.      Final Report Plan:  Begin preparation of final report for removal action including all
information from 2003 to completion. ( No change)

 
On Thu, Jul 5, 2018 at 12:43 PM, Moore, Gary <Moore.Gary@epa.gov> wrote:

Steve:
 
Based upon on conversations today, you will send me an update on the status of the following
activities this afternoon.

1.      Tank 7: Disposal of waste placed in roll-off boxes

2.      Tank 12 (Moved from T13):  Treat/dispose of oily water and remove/dispose of any
accumulated tank bottoms

3.      Refinery Piping/Equipment Evaluation/Removal:  Evaluate/Remove/Dispose of waste
within piping and equipment
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4.      Asbestos Evaluation/Removal:  Evaluate/Remove/Dispose of Asbestos Containing
materials

5.      Final Report Plan:  Begin preparation of final report for removal action including all
information from 2003 to completion.

Thanks
 
Gary W. Moore (6SF-ER)
Federal On-Scene Coordinator
U.S EPA Region 6
1445 Ross Ave, Suite 1200
Dallas, TX  75202-2733
Cell:  214.789.1627
moore.gary@epa.gov
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